
SFOBB – Seismic Replacement Project
Status of Construction

Week Ending February 27th, 2004

SKYWAY  (04-012024)    Resident Engineer: Doug Coe
Time Elapsed – 45% Bid Opening date – December 19, 2001      http://www.newbaybridge.org
Complete – 42% Construction Began – February 6, 2002      http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M Est. Date of Completion – August 15, 2006     http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:

This 
Week

Total to 
Date

Project 
Total

Percent 
Complete

FOUNDATIONS
Footing Boxes Set 0 16 28 57%
Piles Driven 3 86 160 54%
SUBSTRUCTURE
Pier Columns 0 5 28 18%
Pier Access Casing 0 4 20 20%
PRECAST YARD
Panels Cast 6 228 876 26%
Segments Cast 2 103 452 23%

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATION AND SUBSTRUCTURE
 Pier 16E – Install bottom deck and stem reinforcing steel
 Pier 15E – Waiting on reinforcing steel for pier table
 Pier 14E – Install pier table falsework
 Pier 13E – Flood coffer cell and remove sheet piles, install falsework
 Pier 12E -- Flood coffer cell and remove sheet piles
 Pier 11E – Set forms and place 2nd lift of concrete for access casing
 Pier 10E – Install reinforcing steel for 2nd concrete lift, strip pier forms 
 Pier 09E – Pour footing top slab
 Pier 08E – Install studs in pile, pour 2nd lift of pile concrete
 Pier 07E – Pour concrete in footing box, 1st and 2nd lifts
 Pier 06E – Continue pile head connection welding
 Pier 05E – Cut slots for pile heads and start welding
 Pier 04E – Pour pile plug, start cutting slots and welding
 Pier 03E – Initial pile clean out on eastern side piles
 Pier 16W – Continue initial pile clean out
 Pier 15W – Start splicing west side piles
 Pier 14W – Finish cofferdam installation, drive sheet piles, and place footing box
 Pier 13W – Drive sheet piles and access platforms
 Pier 6W & 5W – Place rebar, studs, and form footing box walls

PRECAST YARD (Stockton)
 6 panels are scheduled to be cast
 4 segments are scheduled to be cast



PIER W2 STRUCTURES  (04-0120C4) Resident Engineer: Pedro Sanchez
Time Elapsed – 68% Est. Date of Completion – May 26th, 2004
Structure Work Completed – 57% Project Cost: $25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 W2E:   Installed the upper anchorage and grouted the base
 W2W:  Completed installation of architectural rebar on the first lift of the column

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 W2E:   Stress the Macalloy prestressing bars and grout the ducts
 W2W:  Install upper anchorage and grout base

YBI SUBSTATION  (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed – 59% Est. Date of Completion – July 1st, 2004
Completed – 48% Project Cost: $5.5M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
RETROFIT WORK

 100% Completed
SUBSTATION 

 Frame metal stud walls
 Begin installing cable trays
 Re-excavate for water proofing 

               UTILITY RELOCATION
 No work scheduled

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
SUBSTATION

 Begin waterproofing of exterior wall
 Begin installation of foundation drainage
 Paint interior low roof area 
 Frame/lath plaster soffit
 Rough in electrical
 Rough in plumbing
 Begin installation of high roof membrane
 Finish installing cable trays
 Begin installing electrical conduits  

UTILITY RELOCATIONS
 No Work Scheduled 



COAST GUARD ROAD RELOCATION  (04-0120Q4) Resident Engineer: Richard Duncan
Time Elapsed – 100% Est. Date of Completion – March 31st, 2004
Complete – 87%

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 Partially completed conduits from lift station to canopy
 Form and pour concrete canopy’s columns
 Install sanitary sewer system #1

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 Continue working on conduits from lift station to canopy
 Form and pour concrete canopy’s columns
 Excavate and place storm system
 Cure and strip columns
 Set falsework

COMPLETED PROJECTS 
GEOFILL (04-012054)        Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)        Project accepted – January 9th, 2003 RE: Beau Wrightson
PILE INSTALL DEMO (04-012084)      Project accepted – December 15th, 2001 RE: Mark Woods
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